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Grant Number:
B-08-DI-55-0001

Grantee Name:
Wisconsin

LOCCS Authorized Amount:
$115,526,899.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
11/25/2009

Award Date:
11/25/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$115,526,899.00

Disasters:

FEMA-1768-DR-WI

Declaration Number

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin’s 72 counties were declared as Presidential disaster areas. Residents of all but
one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA’s Public Assistance Program. FEMA assistance can provide up to 75% of the cost
of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA’s Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business • $400 million of crop losses with low-
lying farm field hardest hit. • Significant percentage of fresh vegetable and organic farms impacted. • 38 counties designated eligible for USDA
assistance by the Secretary of Agriculture in October 2008. • $260 million in unmet business needs estimated for more than 5,200 businesses
• that applied to SBA for loans. • $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production • resulting in the loss of 200
permanent positions. • $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease • production for nearly a month. • 1,777
workers laid off in July due to plant closures. • 71% increase in initial claims for unemployment insurance; initial clams increased by over
31,500 from May through July 2008. • 75% decline in tourism revenues in certain disaster areas. • $20 million lost business in Lake Delton, a
popular tourist destination, after a breached embankment drained the lake (and washed away several houses). Housing • Over $92 million
unmet housing needs for the almost 41,000 households registered with FEMA. • $12,189,774 in 1,364 claims filed with the National Flood
Insurance Program. • $36.5 million in SBA loans approved for 1,733 individuals. • Publicly financed multifamily and elderly affordable housing
stock received limited flood damages. • $46.7 million in housing assistance provided by FEMA (includes rental assistance, minimal repair
grants, and replacement). • $51 million needed to acquire 345 substantially damaged properties in 24 targeted communities. Infrastructure •
$40.0 million in total unmet infrastructure needs to provide the required state and local match for FEMA’s Public Assistance Program. • 844
local, county, state and private non-profit organizations have applied for the Public Assistance Program. • WisDOT estimates $30 million in
damages to On-System Roads and Bridges. • $20.5 million in County/Local Routes (non-federal aid roads). • $5.6 million in claims for
municipal buildings have been submitted to the Office of the Insurance Commissioner. • $17.5 million in damages to publicly owned dams. •
$2.5 million of damages to privately owned dam structures. • $25.0 million for municipally owned Water Supply Systems and Wastewater
Treatment Plants. • $3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas,
marshes, boat access facilities, endangered resource areas, fishery facilities, and restoration projects)

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$115,526,899.00
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$0.00

N/A

$106,274,908.35

$29,974.54

$394,326.00

$211,810.88

Total Obligated

$174,052.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$114,505,027.26

$0.00 $174,052.00

Match Contributed

     Program Funds Drawdown

To Date

$103,570,529.66

$106,850,557.31

$114,505,027.26

Overall

Program Income Received

($143,308.00)

$1,000.00

Through the end of the Quarter, the Department’s CDBG-IKE Disaster Recovery fund obligations for flood related
activities total $115,100,970 (99.6%) with expenditures of $106,274,908 (92.0%). Over 58% of CDBG DR-IKE
activities qualify for the LMI national objective benefit. The Department’s $13.4 million of Affordable Rental Housing
projects exceeds the $11.2 million minimum threshold established for the CDBG-IKE allocation. DREF activity
obligations and expenditures continue to exceed the minimum target amount of $16,120,566.  All 20 projects in the
IKE 10 Bucket Floodplain Mapping ULN are completed and closed. The priorities for program managers
include: reconciliation of awards and expenditures and closeout of grant activities. One CDBG experienced staff
person continues as a project employee to assist permanent staff with reconciliation of funds, project close-outs and
reporting for the Emergency Assistance/Disaster Recovery program.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,914,984.72

$0.00

To Date

Limit on Public Services

$29,974.54

63.25%
65.54%

Overall Benefit Percentage (Projected)

$6,938,260.20

Requirement

Limit on State Admin $5,776,344.95

$0.00

Limit on Admin/Planning

$17,329,034.85

Required

$23,105,379.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $12,939,012.69 $13,419,089.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $57,763,449.50 $67,845,809.66

Overall Benefit Percentage (Actual)

$211,810.88 $106,448,960.35Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

15, Strategic Planning $0.00 $11,296.00 $5,428.00

IKE 1, Bucket Hsg Rehab $0.00 $5,507,972.00 $5,173,987.84

IKE 10, Bucket Floodplain Mapping ULN $0.00 $4,932,847.00 $4,932,847.00

IKE 11, Bucket Business Assistance LMI $33,230.18 $8,800,000.00 $7,754,297.24

IKE 12, Bucket Business Assistance ULN $61,707.75 $13,417,969.00 $12,864,464.20

IKE 13, Administration $82,561.95 $2,500,000.00 $1,914,984.72

IKE 14, Housing Buyout $0.00 $2,294,000.00 $2,284,336.00

IKE 2, Bucket Aff Rental Hsg $0.00 $13,419,090.00 $13,419,089.00

IKE 3, Bucket Pub Inf/Fac LMI $0.00 $12,921,173.00 $12,698,384.98

IKE 4, Bucket Pub Inf/Fac ULN $4,311.00 $11,200,000.00 $10,824,342.00

IKE 5, Bucket Mitigation LMI $0.00 $13,600,000.00 $13,324,548.96

IKE 6, Bucket Mitigation ULN $0.00 $11,749,027.00 $7,519,112.48

IKE 7, Bucket Acq and Demo LMI $0.00 $11,503,596.00 $10,530,034.93

IKE 8, Bucket Acq and Demo ULN $30,000.00 $3,244,000.00 $3,029,051.00
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Activities

IKE 1 / Bucket Hsg RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$5,274.89

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7051 VERNON CO HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/31/2010

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Repair and/or mitigation of LMI owner occupied housing that is the principal place of residence.

Location Description:

VERNON COUNTY

No rehab assistance was provided.  Eligible applicants were assisted through other funding sources.

Activity Progress Narrative:

VERNON CO HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$0.00$0.00VERNON COUNTY

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$381,882.00

Low/Mod RICHLAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$381,882.00

$0.00

$0.00

$0.00

$381,882.00

$381,882.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR706 1 RICHLAND CO HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$381,882.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Richland County

Activity Progress Narrative:

RICHLAND  CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$381,882.00$0.00RICHLAND COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

44/20# of Housing Units 0

44/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $381,882.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 27/15 17/5 44/20# of Households 0 0 100.00

0 27/15 17/5 44/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,882.24

Low/Mod RICHLAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$239,882.24

$0.00

$0.00

$0.00

$239,882.24

$239,882.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7062 RICHLAND CO. HSG ELEVATION

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/03/2014

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$239,882.24

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Elevation of flood damage LMI households.

Location Description:

Richland County

Activity Progress Narrative:

RICHLAND CO. HSG ELEVATIONActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$239,882.24$0.00RICHLAND COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $239,882.24
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,962.00

Low/Mod Green County

Total Projected Budget from All Sources

Match Contributed

$185,962.00

$0.00

$0.00

$0.00

$185,962.00

$185,962.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7101 GREEN CO. HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

02/05/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$185,962.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Green County, WI

Activity Progress Narrative:

GREEN CO. HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$185,962.00$0.00Green County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/5# of Housing Units 6

8/5# of Singlefamily Units 6

$0.00     Program Funds Drawdown $185,962.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

4 2/3 6/2 8/5# of Households 0 4 100.00

4 2/3 6/2 8/5# Owner Households 0 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,900.00

Low/Mod CITY OF KENOSHA

Total Projected Budget from All Sources

Match Contributed

$24,900.00

$0.00

$0.00

$0.00

$24,900.00

$24,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7111 KENOSHA CO. HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

07/10/2014

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$24,900.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Kenosha County

Activity Progress Narrative:

KENOSHA CO. HSG REHAB PADDOCK &
BRISTOL

Activity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$24,900.00$0.00CITY OF KENOSHA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

$0.00     Program Funds Drawdown $24,900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 1/1 1/3# of Households 0 0 100.00

0 0/2 1/1 1/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,377.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$161,377.00

$0.00

$0.00

$0.00

$161,377.00

$161,377.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR8011 COLUMBIA CO.  HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

03/11/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$161,377.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of single housing unit low and moderate income occupied housing that is primary place of residence.

Location Description:

Columbia County

Activity Progress Narrative:

COLUMBIA CO. SINGLE UNIT HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$161,377.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/1# of Housing Units 0

15/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $161,377.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/1 9/0 15/1# of Households 0 0 100.00

0 6/1 9/0 15/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,109.00

Low/Mod Rock County

Total Projected Budget from All Sources

Match Contributed

$136,109.00

($138,891.00)

$0.00

$0.00

$136,109.00

$136,109.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR8101 ROCK CO. HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$136,109.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Rock County

Activity Progress Narrative:

ROCK CO. HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/22# of Housing Units 0

9/22# of Singlefamily Units 0

$0.00     Program Funds Drawdown $136,109.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/15 9/7 11/22# of Households 0 0 100.00

0 2/15 9/7 11/22# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$486,691.42

Low/Mod IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$486,691.42

$0.00

$0.00

$0.00

$486,691.42

$486,691.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR811 1 IOWA CO HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/30/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$486,691.42

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence

Location Description:

Iowa County

Activity Progress Narrative:

IOWA CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$486,691.42$0.00IOWA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/10# of Housing Units 5

25/10# of Singlefamily Units 5

$0.00     Program Funds Drawdown $486,691.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

2 12/5 13/5 25/10# of Households 1 3 100.00

2 12/5 13/5 25/10# Owner Households 1 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$492,143.00

Low/Mod WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$492,143.00

$0.00

$0.00

$0.00

$492,143.00

$492,143.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR820 1 WEST ALLIS HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

05/01/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$492,143.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

West Allis

Activity Progress Narrative:

WEST ALLIS HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$492,143.00$0.00WEST ALLIS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

$0.00     Program Funds Drawdown $492,143.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/6 5/6 12/12# of Households 0 0 100.00

0 7/6 5/6 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,258,966.90

Low/Mod Waukesha County

Total Projected Budget from All Sources

Match Contributed

$1,258,966.90

$0.00

$0.00

$0.00

$1,259,535.00

$1,259,535.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR8251 WAUKESHA CO. HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$1,258,966.90

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Repair households damaged by the floods. All occupants of housing units to be rehabed will have incomes at 80% or below the
County Median Income.

Location Description:

Waukesha Co.

Activity Progress Narrative:

WAUKESHA CO. HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/28# of Housing Units 0

29/28# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,258,966.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 19/18 10/10 29/28# of Households 0 0 100.00

0 19/18 10/10 29/28# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Pleasant Prairie

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR8681 PLESANT PRAIRIE HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/30/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Funds to rehab and floodproof an LMI house severely damaged by flooding in 2008.
 

Location Description:

Plesant Prairie, WI

No housing rehabilitation activities were undertaken with IKE funding.

Activity Progress Narrative:

PLESANT PRAIRIE HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$0.00$0.00Pleasant Prairie

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 10 / Bucket Floodplain Mapping ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,000.00

Urgent Need RICHLAND CO

Total Projected Budget from All Sources $229,000.00

$0.00

$0.00

$229,000.00

$229,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7061 RICHLAND CO. LIDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

N/A

12/31/2011

03/31/2013

$0.00

To Date

06/05/2008

Area (  )

$229,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

RICHLAND CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$229,000.00$0.00RICHLAND CO

$0.00     Program Funds Drawdown $229,000.00
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Match Contributed $0.00$0.00

Activity Description:

LiDAR Floodplain mapping

Location Description:

Richland Co.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

68700/230000Activity funds eligible for DREF 0

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$234,760.00

Urgent Need Green County

Total Projected Budget from All Sources

Match Contributed

$234,760.00

$0.00

$0.00

$0.00

$234,760.00

$234,760.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7101 GREEN CO. FLOOD MAPPING

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$234,760.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Green County, WI

Activity Progress Narrative:

GREEN CO. FLOOD MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$234,760.00$0.00Green County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $234,760.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,992.00

Urgent Need IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$299,992.00

$0.00

$0.00

$0.00

$299,992.00

$299,992.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8111 IOWA CO.  LIDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

12/19/2011

$0.00

To Date

05/06/2008

Area (  )

$299,992.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR Floodplain mapping.

Location Description:

Iowa Co.

Activity Progress Narrative:

IOWA CO.  LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$299,992.00$0.00IOWA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

89998/299992Activity funds eligible for DREF 0

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $299,992.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 11 / Bucket Business Assistance LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262.00

Low/Mod Green County

Total Projected Budget from All Sources $262.00

$0.00

$262.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL7101 GREEN CO BIZ ASSIST

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

12/31/2011

10/17/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$262.00

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

GREEN CO BIZ ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$0.00     Program Funds Drawdown $262.00
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Match Contributed $0.00

$0.00

$262.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly related to the flooding.

Location Description:

Green County, Wi

Funds expended were for project delivery.  Businesses were contacted, however, no businesses came forward with eligible
expenses.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$262.00$0.00Green County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

Low/Mod IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$750.00

$0.00

$0.00

$0.00

$750.00

$750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8111 IOWA CO BIZ ASSIST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/19/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$750.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly attributed to the disaster.

Location Description:

Iowa Co

Although contact was made with local businesses throughout the County, no businesses filed an application for assistance with
damages.  Costs reflect project delivery.

Activity Progress Narrative:

IOWA CO BIZ ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$750.00$0.00IOWA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Businesses 0

$0.00     Program Funds Drawdown $750.00

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$775,000.00

Low/Mod JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$775,000.00

$0.00

$0.00

$0.00

$771,871.84

$723,064.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8142 JEFFERSON CO. BIZ ASSIST RIVERS
EDGE

$33,230.18

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$771,871.84

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Acq. of Lakeside Foods that was flooded in 2008.

Location Description:

JEFFERSON CO.

Activity Progress Narrative:

JEFFERSON CO. ASSIST RIVERS EDGEActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$723,064.84$0.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 0

$33,230.18     Program Funds Drawdown $771,871.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 12 / Bucket Business Assistance ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$460,914.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources $460,914.00

($243,270.00)

$460,914.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

12/31/2012

12/31/2014

$0.00

To Date

06/05/2008

Direct ( Person )

$460,914.00

Responsible Organization:

Econ. development or recovery activity that creates/retains Completed

COLUMBIA CO. FARM BIZ. ASSIST FARMSActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$0.00     Program Funds Drawdown $460,914.00
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Match Contributed $0.00

$0.00

$460,914.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$460,914.00$0.00COLUMBIA COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,402.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$110,402.00

($27,198.00)

$0.00

$0.00

$110,402.00

$110,402.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8012 COLUMBIA CO ULN BIZ. ASSISTANCE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

06/30/2014

$0.00

To Date

06/05/2008

Direct ( Person )

$110,402.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO ULN BIZ. ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$110,402.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Businesses 0

$0.00     Program Funds Drawdown $110,402.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 26/7# of Persons 0 0 0.00

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,170,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$2,170,000.00

$0.00

$0.00

$0.00

$2,170,000.00

$2,011,165.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU814 1 JEFFERSON CO BIZ ASST

$34,224.19

$140,615.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( Person )

$2,170,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Under Way

Activity Description:

Acq/Relocate of businesses out of high flood prone area.
Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster.

Location Description:

JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO BUSINESS ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$2,011,165.00$0.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Businesses 0

776724/12500Activity funds eligible for DREF 0

$34,224.19     Program Funds Drawdown $2,170,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Persons 0 -3 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,550,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$1,550,000.00

$0.00

$0.00

$0.00

$1,550,000.00

$1,550,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8142 JEFFERSON CO BA FOREMOST

$3.66

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$140,615.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

 (  )

$1,550,000.00

Total Funds Expended

Responsible Organization:

$394,326.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

MOVING FOREMOST BUSINESS OUT OF FLOOD PRONE AREA 

Location Description:

CITY OF JEFFERSON INDUSTRIAL PARK

The funding expenditure of $394,326.00 represents entry of exp0enditures from quarter ended 6/30/2013 of $241,164.00;
quarter ended 12/31/2013 of $140,615.00, and quarter ended 12/31/2014 of $12,543.34.  It includes a final expenditure of
$3.66 for the current quarter.

Activity Progress Narrative:

JEFFERSON CO BIZ ASSIST FOREMOSTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$1,550,000.00$394,326.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 0

$3.66     Program Funds Drawdown $1,409,385.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/12 0/28# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,475,051.00

Urgent Need WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$3,475,051.00

($83,949.00)

$0.00

$0.00

$3,475,051.00

$3,474,532.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU820 1 WEST ALLIS BIZ ASST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2014

$0.00

To Date

06/05/2008

Direct ( Person )

$3,475,051.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Repair and replacement of the building occupied by the business, equipment, and reimbursement for the loss of revenue that
can be directly attributed to the disaster.

Location Description:

West Allis

Activity Progress Narrative:

WEST ALLIS BUSINESS ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Businesses 0

$0.00     Program Funds Drawdown $3,475,051.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/20# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$325,600.00

Urgent Need Hustisford

Total Projected Budget from All Sources

Match Contributed

$325,600.00

$0.00

$0.00

$0.00

$325,600.00

$325,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8621 HUSTISFORD, VILLAGE BIZ ASSIST

$27,479.90

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$325,600.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

HUSTISFORD, VILLAGE

Activity Progress Narrative:

HUSTISFORD, VILLAGE BIZ ASSISTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

No Accomplishments Performance Measures

Accomplishments Performance Measures

$27,479.90     Program Funds Drawdown $325,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 13 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,850,000.00

N/A STATE OF WISCONSIN

Total Projected Budget from All Sources $1,850,000.00

$0.00

$0.00

$1,850,000.00

$918,801.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIDADM01

$78,125.95

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

N/A

12/31/2015

$0.00

To Date

07/01/2009

 (  )

$1,525,843.09

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

STATE ADMINISTRATIONActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$78,125.95     Program Funds Drawdown $1,525,843.09
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Match Contributed $0.00$0.00

Activity Description:

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Crawford County

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7081 CRAWFORD CO ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

04/05/2013

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Grantee Admin

Location Description:

Crawford Co.

Activity Progress Narrative:

CRAWFORD CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Crawford County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,999.00

N/A Green County

Total Projected Budget from All Sources

Match Contributed

$1,999.00

$0.00

$0.00

$0.00

$1,999.00

$1,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7101 GREEN CO ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/18/2012

$0.00

To Date

06/05/2008

 (  )

$1,999.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

GREEN CO. WI

Activity Progress Narrative:

GREEN CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$1,999.00$0.00Green County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,196.00

N/A IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$5,196.00

$0.00

$0.00

$0.00

$5,196.00

$5,196.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8111 IOWA CO ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

08/22/2013

$0.00

To Date

06/05/2008

 (  )

$5,196.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

IOWA CO

Activity Progress Narrative:

IOWA COActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$5,196.00$0.00IOWA COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $5,196.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,500.00

N/A JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$19,500.00

$0.00

$0.00

$0.00

$19,500.00

$19,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8141 JEFFERSON CO ADMIN

$4,436.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$19,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,436.00     Program Funds Drawdown $19,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

N/A LA FARGE

Total Projected Budget from All Sources

Match Contributed

$3,000.00

$0.00

$0.00

$0.00

$3,000.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8161 LA FARGE ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,000.00

To Date

06/05/2008

 (  )

$2,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

LA FARGE, WI

Activity Progress Narrative:

LA FARGE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Montfort

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8491 MONTFORT ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/05/2011

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

MONFORT GRANTEE ADMIN

Location Description:

MONFORT, WI 

Activity Progress Narrative:

MONTFORT ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Montfort

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A LaValle

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8521 LAVALLE ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/31/2011

$0.00

To Date

06/08/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

LAVALLE

Activity Progress Narrative:

LAVALLE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00LaValle

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,515.82

N/A Iron Ridge

Total Projected Budget from All Sources

Match Contributed

$3,515.82

$0.00

$0.00

$0.00

$3,515.82

$3,515.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8541 IRON RIDGE ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

11/09/2011

$0.00

To Date

06/05/2008

 (  )

$3,515.82

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Grantee admin

Location Description:

Iron Ridge, WI

Activity Progress Narrative:

IRON RIDGE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$3,515.82$0.00Iron Ridge

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,515.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Fall River

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8571 FALL RIVER ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

11/09/2012

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Grantee Admin

Location Description:

Fall River, WI

Activity Progress Narrative:

FALL RIVER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Fall River

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,129.86

N/A Lebanon, Tn

Total Projected Budget from All Sources

Match Contributed

$1,129.86

$0.00

$0.00

$0.00

$1,129.86

$1,129.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8661 LEBANON, TN ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$1,129.86

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

LEBANON, WI

Activity Progress Narrative:

LEBANON, TN ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$1,129.86$0.00Lebanon, Tn

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,129.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 3 / Bucket Pub Inf/Fac LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$212,000.00

Low/Mod Montfort

Total Projected Budget from All Sources $212,000.00

$0.00

$0.00

$212,000.00

$212,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8491 MONTFORT PF SANITARY SEWER

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

N/A

12/31/2011

01/05/2011

$0.00

To Date

06/05/2008

Area (  )

$212,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

MONTFORT PF SANITARY SEWERActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$212,000.00$0.00Montfort

$0.00     Program Funds Drawdown $212,000.00
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Match Contributed $0.00$0.00

Activity Description:

Assist in the rehabilitation of sanitary sewer to reduce infiltration in sewers damaged by flooding in 2008.

Location Description:

Monfort, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3100/3100# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,994.00

Low/Mod Kendall

Total Projected Budget from All Sources

Match Contributed

$52,994.00

$0.00

$0.00

$0.00

$52,994.00

$52,994.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8504 KENDALL, VILLAGE WHITE ST.
WATERMAIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

11/30/2012

$0.00

To Date

06/05/2008

Area (  )

$52,994.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Replacement of White St. watermain damaged by the disaster.

Location Description:

Village of Kendall

Activity Progress Narrative:

KENDALL, VILLAGE WHITE ST. WATERMAINActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$52,994.00$0.00Kendall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

311/311# of Linear feet of Public 0

$0.00     Program Funds Drawdown $52,994.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 4 / Bucket Pub Inf/Fac ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources $155,000.00

$0.00

$155,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8142 JEFFERSON CO ROME DAM

$4,311.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$155,000.00

Responsible Organization:

Dike/dam/stream-river bank repairs Under Way

JEFFERSON CO ROME DAM REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$4,311.00     Program Funds Drawdown $155,000.00
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Match Contributed $0.00

$0.00

$155,000.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

REPAIR OF ROME DAM

Location Description:

TOWN OF ROME

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

72

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,430.00

Urgent Need Rock Springs, Village of

Total Projected Budget from All Sources

Match Contributed

$197,430.00

$0.00

$0.00

$0.00

$197,430.00

$197,430.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8221 ROCK SPRINGS RD. REPAIRS

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$197,430.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

REIMBURSEMENT FOR ROAD REPAIRS DAMAGED BY THE DISASTER.

Location Description:

ROCK SPRINGS, WI

Activity Progress Narrative:

ROCK SPRINGS RD. REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$197,430.00$0.00Rock Springs, Village of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

650/500# of Linear feet of Public 0

$0.00     Program Funds Drawdown $197,430.00

73

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

74

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

Urgent Need Iron Ridge

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$40,000.00

$40,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8542 IRON RIDGE PF ER GENERATOR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/02/2011

$0.00

To Date

06/05/2008

Area (  )

$40,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Replacement of an ER generator at the wastewater treatment facility damage by the disaster.

Location Description:

Iron Ridge, WI

Activity Progress Narrative:

IRON RIDGE PF ER GENERATORActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$40,000.00$0.00Iron Ridge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $40,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 6 / Bucket Mitigation ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$394,553.00

Urgent Need Crawford County

Total Projected Budget from All Sources $394,553.00

$0.00

$394,553.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU7081 CRAWFORD CO.  MIT

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

12/31/2013

04/05/2013

$0.00

To Date

06/05/2008

Area (  )

$394,553.00

Responsible Organization:

Dike/dam/stream-river bank repairs Completed

CRAWFORD CO. KICKAPOO RIVER MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$0.00     Program Funds Drawdown $394,553.00
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Match Contributed $0.00

$0.00

$394,553.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public health and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

The Kickapoo River is the longest tributary to the Wisconsin River flowing approximately 130 river miles through three
counties.  The river varies in width from 15' to 30' and has a relatively flat gradient through Crawford County (3'/mile).  This
activity removed snags and log jams in a section of river in Crawford County between Wauzeka (at the Wisconsin River)
northward to Soldiers Grove.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$394,553.00$0.00Crawford County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/35# of Linear miles of Public 50

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$739,998.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$739,998.00

$0.00

$0.00

$0.00

$740,000.00

$739,998.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8013 COLUMBIA CO. MIT LAKE DISTRICT
DRAINAGE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

02/26/2014

$0.00

To Date

06/05/2008

Area (  )

$739,998.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Installation of a drainage system from Crystal Lake to Fish Lake to reduce high water levels.

Location Description:

Crystal, Fish, and Mud Lake District

The activity included a wetwell, well pump, associated electrical (including flow switch), forcemain, above ground mechanicals,
an intake pipe, and associated restoration.  This work has resulted in a lowering of the lake level and reduced the threat of
flooding to homes and businesses located adjacent to Crystal Lake.

Activity Progress Narrative:

COLUMBIA CO. MIT LAKE DISTRICT DRAINAGEActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$739,998.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

165/250# of Linear feet of Public 165

$0.00     Program Funds Drawdown $739,998.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,197,000.00

Urgent Need Fall River

Total Projected Budget from All Sources

Match Contributed

$1,197,000.00

$0.00

$0.00

$0.00

$1,197,000.00

$1,197,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8571 FALL RIVER MIT LIFT STATION

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

11/09/2012

$0.00

To Date

06/05/2008

Area (  )

$1,197,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Completed

Activity Description:

Assist in the relocation of towns main lift station out of floodplain. This will also evleavate future backs up into resident homes.

Location Description:

Fall River, WI

Activity Progress Narrative:

FALL RIVER MIT LIFT STATIONActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$1,197,000.00$0.00Fall River

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $1,197,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,000.00

Urgent Need Fall River

Total Projected Budget from All Sources

Match Contributed

$97,000.00

$0.00

$0.00

$0.00

$97,000.00

$97,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8572 FALL RIVER MIT DAM REPAIRS

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/15/2010

$0.00

To Date

06/05/2008

Area (  )

$97,000.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Repair damage to a dam caused by the disaster.

Location Description:

Fall River, WI

Activity Progress Narrative:

HIFMU85702 FALL RIVER MIT DAM REPAIRSActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$97,000.00$0.00Fall River

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $97,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 7 / Bucket Acq and Demo LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$505,231.00

Low/Mod SAUK COUNTY

Total Projected Budget from All Sources $505,231.00

$0.00

$505,231.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8061 SAUK CO. A/D LMI HSG

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$505,231.00

Responsible Organization:

Acquisition - buyout of residential properties Completed

SAUK CO. A/D LMI HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$0.00     Program Funds Drawdown $505,231.00
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Match Contributed $0.00

$0.00

$505,231.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

A/D of low to moderate income housing units that have been identified as part of the Lake Redstone Buyout Project.

Location Description:

Sauk County, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 0

36000/808800Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

0/0# of Multifamily Units 0

3/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,384.00

Low/Mod JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$383,384.00

$0.00

$0.00

$0.00

$383,384.00

$383,384.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8191 JANESVILLE A/D RESIDENT HSG

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

01/10/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$383,384.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition and demolition of three flood damage LMI residential properties.

Location Description:

Janesville, WI

Activity Progress Narrative:

JANESVILLE A/D RESIDENT HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$383,384.00$0.00JANESVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

383384/49801Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $383,384.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 0

4/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/6 2/0 5/6# of Households 0 0 100.00

0 3/6 2/0 5/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,589.00

Low/Mod JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$319,589.00

$0.00

$0.00

$0.00

$319,589.00

$319,589.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8283 JEFFERSON, CITY OF A/D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

01/07/2014

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$319,589.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

A/D of four LMI houses located in the floodplain of the Rock River.

Location Description:

Jefferson City, WI

Activity Progress Narrative:

JEFFERSON, CITY OF A/D 4 HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$319,589.00$0.00JEFFERSON (CITY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Properties 0

319589/62914Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $319,589.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2 2/2 2/4# of Households 0 0 100.00

0 0/2 2/2 2/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,500.00

Low/Mod Dane County

Total Projected Budget from All Sources

Match Contributed

$217,500.00

$0.00

$0.00

$0.00

$217,500.00

$217,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8352 DANE CO A/D VIENNA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/28/2010

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$217,500.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

A/C of a low-income housing unit damaged by the disaster and overtaken by mold.

Location Description:

Vienna, WI

Activity Progress Narrative:

DANE CO A/D VIENNAActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$217,500.00$0.00Dane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $217,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 1/0 1/1# of Households 0 0 100.00

0 0/1 1/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$245,290.00

Low/Mod Dane County

Total Projected Budget from All Sources

Match Contributed

$245,290.00

$0.00

$0.00

$0.00

$245,290.00

$245,290.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8353 DANE CO. A/D ALBION

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

07/30/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$245,290.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acq/Demo of two LMI flood damaged homes.

Location Description:

DANE COUNTY

Activity Progress Narrative:

DANE CO. A/D ALBIONActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$245,290.00$0.00Dane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $245,290.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/1 1/2# of Households 0 0 100.00

0 1/1 0/1 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,582,000.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$5,582,000.00

$0.00

$0.00

$0.00

$4,628,065.00

$4,628,065.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8512 MILWAUKEE, CITY KK RIVER A/D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$4,628,065.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

 Acquisition and demolition of flood damaged homes in the Kinnickinnic River project area (LMI benefit).

Location Description:

Milwaukee, WI

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER A/DActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Properties 0

$0.00     Program Funds Drawdown $4,628,065.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 21/10 7/10 28/20# of Households 0 0 100.00

0 13/5 4/5 17/10# Owner Households 0 0 100.00

0 8/5 3/5 11/10# Renter Households 0 0 100.00

IKE 8 / Bucket Acq and Demo ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,999.00

Urgent Need JEFFERSON (CITY)

Total Projected Budget from All Sources $174,999.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

HIADU8281 JEFFERSON, CITY ADR

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

12/31/2013

01/07/2014

To Date

06/05/2008

 (  )

Responsible Organization:

Acquisition - buyout of residential properties Completed

JEFFERSON, CITY ADRActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN
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Match Contributed $0.00

$0.00

$174,999.00

$174,999.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$174,999.00

Total Funds Expended $0.00

Activity Description:

PURCHASE, DEMO OF RESIDENTIAL PROPERTY LOCATED IN FLOODPLAIN

Location Description:

CITY OF JEFFERSON

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$174,999.00$0.00JEFFERSON (CITY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $174,999.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,296,650.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$2,296,650.00

$0.00

$0.00

$0.00

$2,089,443.00

$2,055,443.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADU831 1 BEAVER DAM ACQ DEMO

$30,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/05/2008

Direct ( Person )

$2,089,443.00

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Under Way

Activity Description:

Acquisition and demolition of flood damaged properties.

Location Description:

BEAVER DAM

Activity Progress Narrative:

BEAVER DAM ACQUISITION & DEMOActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/11# of Properties 0

1580000/1840Activity funds eligible for DREF 0

$30,000.00     Program Funds Drawdown $2,089,443.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 25

Monitoring Visits 0 21

Audit Visits 0 0

Technical Assistance Visits 0 17

Monitoring/Technical Assistance Visits 0 55

Report/Letter Issued 0 9
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